

RELOVED · PHASE 1 REMAINING WORK REPORT

Prepared for: Totem Interactive (internal) / reloved project leadership

Date: 8 September 2026

Live site: <https://reloved-digital.web.app>

SOW reference: Phase 1 Scope of Work, 12 August 2026 (Sheetal Ahuja signature on the two-page SOW in this repo)

How to read this document

This report answers three questions:

1. What did the signed Phase 1 SOW actually include?
2. What is done vs remaining, realistically?
3. When did work start and stop, from GitHub and Cursor logs?

Important: The signed Phase 1 SOW does not contain a developer-day total. It states that the commercial proposal is issued separately after scope approval. There is no exact day count in the signed PDF available in this repository (`Docs/Re loved Scope\_of\_Work.pdf`). A file named `Scope\_of\_Work SIGNED.pdf` was not found in the repo; the signed two-page SOW above is what was used.

1. Signed SOW · what Phase 1 promised

Engagement objective

Design and launch the Phase 1 reloved digital experience: a premium Digital Wall of Kindness with working donor intake, partner enquiries, pilot records, and launch-ready communications.

Approval gates

Target	Accepted outcome
---	---
14-15 August 2026	Branding and logo options presented for approval
20 August 2026	Website live on the main domain , with email/verification, core launch journeys, initial inventory capability, technical SEO/indexing, and basic analytics

Phase 1 complete when

- Agreed brand is applied
- Core journeys work end to end
- Site is live on the **main domain**
- Email / verification are active
- Initial inventory can be managed
- Basic SEO / analytics are configured

Workstreams in scope

Workstream	Included in Phase 1
---	---
Brand & Design	Logo options and final lockup; colours, typography; premium fashion/graffiti visual system; responsive website UI; core launch artwork
Public Website	Interactive landing, Digital Wall of Kindness, item pages, donor benefits, Wall of

Love, map/local discovery, Our Story, key policy/contact pages |
Give + Partner Journeys	Photo-first Give flow, partner/contact forms, confirmation/tracking, image uploads, success/error states
Verification + Email	OTP via a third-party provider; transactional email for submissions, enquiries, confirmations, status updates
Pilot Operations	Database-backed inventory; minimum internal tools to review, organise, ****match****, and record completed donations
Launch, SEO + Analytics	Main-domain deployment, email setup, responsive/browser QA, Search Console, sitemap/indexing, metadata, basic traffic/conversion analytics

Explicitly out of Phase 1 (SOW §4)

- Daily operations, physical logistics/distribution, NGO/ashram acquisition, social posting, ongoing content, paid marketing
- Legal trademark filing and physical print/vinyl
- Third-party service charges (domain, hosting, OTP, email, mapping, storage) billed separately
- Material additions after approval · to be quoted before execution

Client inputs still required by the SOW: timely approvals; ~50-item inventory; partner path (ashram leads / at least one distribution partner); domain/DNS and account access; one operating owner.

2. Status vs SOW (as of 8 September 2026)

Workstream	Status	Remaining
Brand & Design	**Done**	Client polish only. Logo, colours, T&C/Privacy copy already iterated after handover.
Public Website	**Done**	Home, Wall, item pages, Wall of Love, map, Our Story, policies, contact.
Give + Partner Journeys	**Done**	Photo-first Give (AI assist), Claim, partner/contact forms, tracking, uploads.
Verification + Email	**Done, with SMS caveat**	OTP + transactional email live. Production SMS **DLT registration** still client-side.
Pilot Operations	**Mostly done**	Admin can review, approve, decline. **Matching a donation to a named NGO/partner is not built.**
Launch, SEO + Analytics	**Mostly done**	Live at Firebase Hosting. **`reloved.digital` is not yet the production app** (DNS / GoDaddy vs Firebase).

Extra shipped beyond the original SOW (from 31 Aug handover)

- Google Sign-In
- Unified account across email/phone
- FAQ + AI-answer structured content
- On-site help widget
- Faster admin photo suggestions
- Follow-up emails on approve/decline

Not Phase 1 (recent client request)

Borzo auto-book from Maps building, gate-only pickup privacy popup, rider/donor automated messages, masked calling (Twilio India / Exotel). Physical logistics are client-led / separate scope in the SOW.

3. Timeline · started and stopped

Contract calendar

Date	Event
12 Aug 2026	Phase 1 SOW signed (Sheetal Ahuja)
14-15 Aug 2026	Branding approval target
20 Aug 2026	·Live on main domain· target

GitHub (this clone: `Aniketgupta101/reloved`)

- **First commit:** 21 August 2026
- **Last commit:** 3 September 2026
- **Total commits (all branches on this clone):** 28

Days with commits (10):

21, 22, 24, 26, 27, 29, 31 August · 1, 2, 3 September 2026

Days with no commits in that window: 23, 25, 28, 30 August · 4-7 September (and no commit yet on 8 September)

Cursor agent transcripts (this workspace)

- **First session:** 19 August 2026, ~7:53 PM IST
- **Active build days:** 19-22, 24-27, 29, 31 August · 1-3 September
- **Last heavy build day:** 3 September 2026 (~12:11-12:52 PM IST)
- **Pause:** 4-7 September (no Cursor timestamps)
- **Resumed:** 8 September 2026 (Borzo/privacy discussion + this report)

Interpretation: about 13-14 active Cursor days from 19 Aug to 3 Sep, then a 4-day stop, then planning/resume on 8 Sep. Git starts two days later than Cursor (21 Aug), which is normal if early work was committed later.

4. Remaining work · realistic developer days

These are Totem build days, not calendar days. Client DNS, DLT, inventory, and vendor accounts are additional elapsed time.

A. Still inside Phase 1 SOW (to close the document honestly)

Item	Owner	Realistic Totem days	Notes
Point `reloved.digital` at Firebase Hosting	Client DNS + Totem	0.5-1	SOW ·main domain· gap
Confirm ~50 wall items live	Client + Totem	0.5	Seed/help only if asked
Partner matching (donation · NGO handoff)	Totem	5-8	Named in SOW (·match and close·)
DLT / production SMS header	Client (TRAI)	0 build	App already has OTP fallback; DLT is days-weeks of process

Close Phase 1 without NGO matching: about 1-2 developer days (domain + inventory check).
Close Phase 1 as written (including match): about 6-10 developer days.

B. New / Phase 2 (quote separately · not leftover Phase 1)

Item	Realistic Totem days
Privacy popup (no flat/wing; bag + security)	0.5-1
Borzo deep-link + Maps building autofill + rider note + donor SMS	5-8 (needs Borzo business account)
Hidden numbers (Twilio India / Exotel + 3-digit patch-through)	3-5 plus vendor KYC

If the client wants Borzo + masked calling now, on top of remaining SOW: about 12·20 developer days total, not a same-day add-on.

5. Bottom line

- 1. Exact SOW developer days: not in the signed PDF.
- 2. Implied launch window in the SOW: 12 · 20 August (~8 calendar days to the live-on-domain gate).
- 3. What actually happened: build evidence 19 August · 3 September (~10 git days / ~13 Cursor days), then stopped until 8 September.
- 4. Product: Phase 1 journeys are live on Firebase. Remaining SOW wording gaps: custom domain, NGO match workflow, client inventory / partners / DLT.
- 5. Borzo + masked calls: extra scope.

6. Live URLs

What	URL	Status
---	---	---
Production app	https://reloved-digital.web.app	Live
Registered domain	https://reloved.digital	Registered; not fully the production app
API	https://asia-south1-reloved-digital.cloudfunctions.net/api	Live (backend)

reloved × Totem Interactive · Confidential · 8 September 2026
Sources: signed Phase 1 SOW (12 Aug 2026); Docs/HANDOVER.md (31 Aug 2026); git log on this clone; Cursor agent-transcript timestamps in this workspace.