

RE-LOVED DIGITAL x TOTEM INTERACTIVE

PHASE 2 SCOPE OF WORK

ENGAGEMENT OBJECTIVE Formalize and complete the operational-platform work already initiated during Phase 1 closeout, then harden Reloved into a reliable logistics-enabled product that can handle real transactions repeatedly, safely and with increasing automation.

1. Phase 2 Baseline - Work Already Initiated

Status	Work carried forward into Phase 2
Completed / substantially implemented	Maps/locality handoff foundations; privacy messaging and area/building handling; Give and Claim flows across desktop/mobile; admin claim statuses/actions; Borzo/Porter handoff foundations; delivery notifications/copy; claim communication/admin replies; courier booking/tracking proof-of-flow; profile/order-status visibility.
Initiated / dependency in progress	Call-masking provider setup, KYC/virtual-number provisioning, privacy-proxy architecture and launch logistics operating flow.
To formalize in Phase 2	3 km matching; final Accept/Decline -> Matched -> Handed Over -> Received -> RELOVED lifecycle; final courier booker/payer rules; exception handling; scalable operations tooling and automation.

2. Phase 2 Outcome

OBSERVE Use live transactions to capture real behaviour and failure cases.	STANDARDISE Lock repeatable transaction, privacy and logistics rules.	OPERATE Give the team one reliable operational view of every item and handoff.	AUTOMATE Automate stable steps only after the workflow is proven.	MEASURE Track funnel, logistics and exception data to improve the system.
--	---	--	---	---

RE-LOVED DIGITAL x TOTEM INTERACTIVE

PHASE 2 WORKSTREAMS

3. Phase 2 Deliverables

Workstream	Included in Phase 2
Transaction Lifecycle	Finalize Claim -> giver decision -> Matched -> handover -> Received -> RELOVED. Enforce valid state changes and prevent duplicate/conflicting actions.
Locality + Matching	Implement agreed area/radius matching, including 3 km logic where approved, user-availability preferences and fallback behaviour when no suitable match exists.
Delivery Orchestration	Support agreed pickup/send/courier paths; Porter/Borzo handoff, booking context, fee ownership, tracking and status synchronization where technically supported.
Privacy + Communication	Complete address-visibility rules, call masking/proxy flow, contact routing, claim messaging and minimum support communication without exposing unnecessary personal data.
Exceptions + Recovery	Map and handle no-shows, failed pickup/delivery, cancellation, rescheduling, returns, changed mind, incomplete addresses and delivery-provider failures.
Operations Console	One operational view for claims, matches, delivery state, messages, exceptions, manual intervention and completion history.
Automation + Measurement	Automate proven notifications/state changes, add audit trails, funnel/operations analytics and monitoring for failure points.

PHASE 2 PRODUCT STANDARD The platform should be able to process a real transaction from Give/Claim through handover and completion, while preserving agreed privacy rules, exposing exceptions to operators and remaining recoverable when third-party logistics or users fail.

RE-LOVED DIGITAL x TOTEM INTERACTIVE

PRODUCTION HARDENING + TESTING

4. Production Readiness

Test area	Required standard
End-to-end transaction testing	Give, claim, approval, match, handover, received and completion paths tested across the agreed operating variants.
Failure simulation	Failed pickup/delivery, no-show, cancellation, reschedule, return, third-party failure and incomplete-data scenarios tested.
Privacy validation	Verify which party sees area/building/address/contact information at every state; test masked-calling and fallback behaviour.
State integrity	Prevent duplicate claims/actions, impossible status jumps and mismatched admin/user state.
Notification QA	Email/SMS/in-app or equivalent notifications validated against actual transaction state, including retry/failure behaviour where supported.
Responsive/browser QA	Desktop/mobile/browser regression across the transaction and admin flows.
Operational recovery	Operators can identify a stuck transaction, intervene, correct state and close the case without database-level work.
Observability	Errors, failed integrations and critical operational events are visible enough to diagnose and act on.
Real-user UAT	Controlled users complete real transactions before broad rollout; issues are logged and regression-tested.
Controlled release	Production rollout only after agreed critical scenarios pass and external vendor dependencies are ready.

5. Automation Progression

1. OBSERVE	First live transactions may remain human-assisted where needed. Record friction, exceptions and actual user behaviour.
2. STANDARDISE	Convert the successful repeated flow into explicit operating rules, states and recovery paths.
3. AUTOMATE	Automate only stable, repeatable actions and keep an operator path for exceptions.

RE-LOVED DIGITAL x TOTEM INTERACTIVE

PHASE 2 APPROVAL & BOUNDARIES

6. Inputs Required from reloved

Required input	From reloved
Product decisions	Final approval of transaction, locality, delivery, privacy and exception rules.
Operating owner	One client-side owner for logistics decisions, UAT sign-off and operating-policy decisions.
Vendor access	Approved third-party accounts, KYC, virtual-number/logistics credentials and required access.
Live-user cohort	A controlled initial cohort for real transaction testing and UAT.
Timely approvals	Rapid decisions on blockers discovered during UAT so the implementation target remains stable.

7. Scope Boundaries

Boundary	Treatment
Not included unless separately agreed	Permanent Totem fulfilment manpower; ongoing social/content management; physical delivery charges; third-party vendor/service charges; native mobile app; major new business-model changes such as subscriptions/aggregation.
Third-party dependencies	Borzo/Porter, mapping, telephony/call-masking, email/SMS and similar services remain subject to provider availability, compliance/KYC, pricing and technical limits.
Changes after approval	Material additions after Phase 2 sign-off are reviewed for scope, impact and commercials before implementation.
Mobile readiness	Phase 2 should keep APIs/data/state models ready for a future native app, but native app development is a separate later engagement.

8. Delivery Standard + Approval Gate

DELIVERY STANDARD Phase 2 is complete when the agreed transaction lifecycle works end to end, privacy rules are consistently enforced, logistics exceptions are recoverable, operators have usable control/visibility, agreed automations reflect actual state, and the production QA/UAT scenarios have passed.

Scope approval	Approval of this Phase 2 Scope of Work confirms the product scope and authorises Totem Interactive to prepare the corresponding commercial proposal, implementation plan and delivery milestones. Work already initiated during Phase 1 closeout is carried forward as the Phase 2 baseline.
----------------	--

RELOVED SCOPE APPROVAL

Name / Signature: _____

Date: _____

TOTEM INTERACTIVE

Name / Signature: _____

Date: _____