

WORKING SCOPE / UPDATED STATUS REVIEW

Phase 1 is live. Phase 2 is already substantially delivered.

This updates the 19 September working scope with what has actually happened since. Reloved launched publicly on reloved.digital, and most of what Phase 2 scoped as “next” is already built and running. We also found one real gap while writing this update: the AI photo pipeline, a big chunk of what got built, was never in the original 7 packages, so it is added here as an 8th. Where something is still partial, it says so plainly; nothing below is dressed up as finished when it isn’t.

One product. Status by commitment.

PHASE 1 / LAUNCH · LIVE

Give → Claim → Accept/Decline → Match → Handover → Received → Reloved is live in production on reloved.digital, with logistics, privacy, notifications, inventory/admin and responsive QA shipped.

PHASE 2 / NEXT · IN DELIVERY, MOST OF IT SHIPPED

Of the 8 Phase 2 work packages (the original 7, plus AI photo pipeline added below), 4 are fully delivered, 2 are core-delivered with refinements ongoing, and 2 remain genuinely partial. Full breakdown on page 2.

Current foundation: verified, not just reported

PRODUCT

Give/Claim, listing review, claim states, seeded inventory and profile screens are live in production. Core transaction-integrity hardening (claim locking, idempotency keys, concurrency locks) has shipped and is in the automated test suite.

HANDOFF

Maps/locality, building-level privacy, notifications and courier booking/tracking are live. Masked calling is verified end-to-end via Exotel, not just scoped.

DEPENDENCIES

RESOLVED: Borzo production API is live and verified by a real API call; its webhook is HMAC-signature secured and confirmed live. Shadowfax and Shiprocket added as additional Admin-booked providers.

LAUNCH GATE: MET

Public release shipped on reloved.digital. This scope now tracks Phase 2 completion, not pre-launch readiness. No unverified feature or incomplete integration is represented as production-ready below. Partial items are marked as such.

Operating principle

Real feedback can come from Sheetal, Waseem, users and the team. Aakash consolidates it into one decision register; Sheetal approves final product behaviour; only an agreed, prioritised backlog enters implementation. Bugs in the signed/locked launch scope remain Phase 1 work.

SCOPE FILTER

An item enters Phase 2 only when it is genuinely incremental, supported by a pilot finding or approved operating need, and has a defined result, owner and test. The status tags on page 2 reflect what has already cleared that bar and shipped.

PHASE 2 / DELIVERY STATUS

What the next implementation actually contains, and where it stands.

The seven packages scoped on 19 September, each with delivery status and the evidence behind it, plus one package (08) that wasn't scoped at all but turned out to be real work. Partial means partial. It's the honest remainder, not something glossed over.

01 Transaction & state integrity

DELIVERED

Harden approved claim/accept/decline/matched/handover/received/Reloved transitions; prevent double-claims, stale statuses and conflicting user/admin actions.

PROOF Role-based state map and tests for every permitted and rejected transition.

EVIDENCE

Single-transaction claim approval locking, atomic concurrency lock on courier booking, per-item idempotency keys in bulk drops, and an in-transit withdrawal lock are shipped and covered by the automated test suite.

02 Locality & matching

CORE DELIVERED

Refine 3 km proximity and broader discovery, area-to-inventory mapping, availability windows and no-nearby-item fallback where pilot evidence shows friction.

PROOF Sheetal-approved radius rule, visibility logic and tested match/fallback cases.

EVIDENCE

The 3 km radius bug (items matching to "Null Island" / 0,0 coordinates) is fixed and live. Broader discovery, availability windows and no-nearby-item fallback are not yet itemised as separate features.

03 One courier integration

DELIVERED

Verify production access for Borzo or one approved provider; complete the agreed book/pay/track/status path where supported, with a usable manual/redirect fallback.

PROOF Provider capability record, booking/status evidence and documented failure/fallback path.

EVIDENCE

Exceeded scope: Borzo production API is live with HMAC-verified webhooks; Shadowfax and Shiprocket are also live as Admin-booked alternatives, each with estimate/book/cancel/track controls in Admin -> Deliveries.

04 Privacy & communication

DELIVERED

Apply approved area/building/address visibility by role and transaction stage; verify masked calls, operational contact routing, message notifications and support escalation.

PROOF Visibility matrix, masked-call test and matching UI/email/in-app statuses.

EVIDENCE

Chat auto-strips phone numbers, emails, flat numbers and social handles; public/courier addresses show landmark-level detail only; masked calling is live and verified end-to-end via Exotel; the full SMS/email notification set (claim, approval/decline, dispatch, thank-you) is shipped.

05 Exceptions & recovery

PARTIAL

Implement the agreed subset of cancellations, missed pickups/deliveries, no-shows, rescheduling, failed-provider events and return/re-list decisions.

PROOF Exception matrix with accountable owner, user notice and operator recovery proof.

EVIDENCE

Shipped: fail-closed courier webhook verification, in-transit withdrawal lock, and a status-reconciliation routine for the Wall. Not yet systemised: formal no-show/reschedule/return workflows are still handled case-by-case through Admin rather than as a defined exception matrix.

06 Operator control

DELIVERED

Extend existing admin capabilities only where needed for one view of claim, courier state, stuck cases, communication, interventions and completion history.

PROOF Operator can identify and resolve an agreed stuck case without a developer or direct database edit.

EVIDENCE

Admin -> Deliveries gives booking/cancel/track across Borzo and Shadowfax in one view; Admin Analytics adds live funnels and tester filtering; built-in data-repair tools let an operator correct a listing status without a developer.

07 Automation & learning

PARTIAL

Automate only repeatable, approved actions; track stage drop-off, courier problems, interventions and post-receipt feedback/Wall of Love consent.

PROOF Event checklist, sample operating report and verification against actual transaction states.

EVIDENCE

Shipped: live funnel analytics (sign-up -> drop -> claim), background AI task queue for photo processing, automated backend test suite gating releases. Not yet shipped: a consolidated operating report and post-receipt feedback/Wall-of-Love consent automation.

08 AI photo pipeline (new since 19 Sept)

CORE DELIVERED

Not in the original 7 packages, added here because it quietly became one of the biggest pieces of real work: every donated item gets an AI-styled photo and a clean cutout, automatically, at upload time.

PROOF A donor uploads one photo on any device; both processed images appear correctly on the Wall with no manual retouching step.

EVIDENCE

Shipped: styled photo + white-background cutout per item, iPhone HEIC support, a fix for light/white garments disappearing into the background, and concurrency-pooled processing so uploads do not pile up. Caveat: this runs on a free-tier Gemini key today, which throttles under load (HTTP 429). Moving it to a paid tier is scoped separately in the infrastructure addendum, and is not free.

OPERATING DESIGN / DECISIONS BASED ON REAL TRANSACTIONS

Map the failures before automating them.

The first 10 rows are unchanged from 19 September. They are still product-policy calls for Sheetal, not engineering tasks. The last 4 rows are new: real incidents that happened in production (a partial bulk-drop failure, a misrouted notification batch, courier webhook spoofing we had to guard against, and login-code abuse) that the original scenario list didn't anticipate. All four are already fixed in code, marked as such rather than left open.

SCENARIO	MINIMUM SAFE BEHAVIOUR	RULE TO APPROVE
Claim declined	Notify the claimer kindly; return item to available where appropriate.	Reason/copy; retry rule
Cancel before booking	Stop handover; update both parties and item status.	Who may cancel
Cancel after booking	Record provider state and fees; do not pretend reversal is automatic.	Fee responsibility
Failed pickup / no-show	Mark attempt failed; notify; make reschedule/escalation possible.	Window and retry limit
Failed drop-off	Preserve tracking and custody state; start provider escalation.	Return destination
Address / timing change	Require controlled confirmation; notify affected parties.	Who may edit when
Contact or provider outage	Offer safe manual route; keep status and audit history consistent.	Escalation owner
Lost / damaged item	Log incident and route for human review without promising compensation.	Reloved policy
Duplicate claim / abuse	Prevent duplicate allocation; retain pilot three-claims/week cap.	Additional controls
Receiver changes mind	Keep item/courier custody explicit; choose re-list or return route.	Returns policy

Bulk drop partly fails	Keep the items that succeeded; only the failed ones need retrying. This is a real bug we hit and fixed, not a hypothetical.	Already built, not a policy item
Item reassigned to a new donor	Make sure every downstream notification follows the new owner, not the old one.	Already built, not a policy item
Courier sends a fake status update	Reject anything that is not a verified, signed callback from the courier itself.	Already built, not a policy item
Login code guessed or reused	Lock out after repeated wrong attempts; a used code can never work again.	Already built, not a policy item

RESOLVED SINCE 19 SEPTEMBER

3 km matching is now hard-enforced (the "Null Island" radius bug is fixed). Borzo is confirmed in production and locked as the primary courier for the first-500 cohort; Shadowfax and Shiprocket are live as Admin-booked overflow options, so "one approved provider" is no longer a dependency.

STILL NOT DECIDED

Who pays prepaid courier charges; first-500 subsidy mechanics; formal return/re-list rules; reseller verification. These remain Sheetal-approval items, not engineering work. Waseem's suggestions are inputs, not automatic approvals.

Provider and privacy gate

Reloved must approve the permitted address/contact disclosures and its operating response for each exception. Third-party couriers may require pickup/drop-off information. No "absolute anonymity," guaranteed provider uptime or completed API integration is promised without validated evidence. As of this update, Borzo's production integration is that validated evidence.

DELIVERY METHOD / EVIDENCE BEFORE ACCEPTANCE

A controlled build, with measurable release gates.

Phase 1 public launch is complete and independent of Phase 2 commercial approval. The table below is the same production-readiness checklist defined on 19 September, now filled in with the evidence actually produced rather than left as required criteria.

01 CAPTURE

Real-user and operator evidence.

02 DECIDE

Sheetal confirms behaviour and priority.

03 BUILD

Totem implements agreed changes.

04 PROVE

QA, operator UAT and release evidence.

Definition of production-ready: actual evidence

TEST AREA	STATUS	EVIDENCE
Full transaction journey	DELIVERED	Give/Claim/Accept/Decline/Matched/Handover/Received/Reloved is live in production on reloved.digital with real operator actions, since the public launch.

State and data integrity	DELIVERED	Claim locking, concurrency lock on courier booking and per-item idempotency keys are shipped and tested. One historical mis-routing batch (26 items, 2 donor records, 17 chat threads) was found and corrected.
Privacy and verification	DELIVERED	Role-based address/contact visibility, chat PII scrubbing and masked calling (Exotel) are live and verified end-to-end; no exposed private numbers found in review.
Courier integration	DELIVERED	Borzo production access confirmed via a live API call; webhook signature verified; Shadowfax and Shiprocket added as additional Admin-booked providers, exceeding the single-provider target.
Failure simulation	PARTIAL	Fail-closed webhook verification and the in-transit withdrawal lock are shipped. Formal cancellation, no-show, reschedule and return/re-list workflows are not yet demonstrated as a defined, testable matrix.
Responsive + capacity QA	DELIVERED	Automated backend suite covers security/financial invariants; HEIC conversion, client-side compression and concurrency-pooled AI processing are shipped; a manual F&F QA pass was run pre-launch.
Notification consistency	DELIVERED	Full SMS/email set (claim, approve/decline, dispatch with live tracking link, thank-you) is live; one donor-routing data issue was identified and fixed.
Capacity & vendor cost limits	PARTIAL	The 2,000+ users/day target needs a bigger server and a paid Gemini key. Both are scoped and priced in the separate infrastructure addendum, but not yet purchased, so this hasn't been load-tested at that volume yet.
Handover + acceptance	PARTIAL	This document is that reconciliation, in progress. What's still missing: a standing issue register, a critical-fix regression log, and Sheetal's formal UAT sign-off as its own dated artifact.

PROOF RULE

A feature is not complete because it was coded, mentioned in a chat or shown in a demo. The evidence column above is what is reflected in shipped code and the production deploy log. It still does not replace Sheetal's formal UAT acceptance for the approved scope.

CONTROLS / WHAT NEEDS APPROVAL

One decision-maker. One scope. Clear responsibilities.

This is still a working document for getting everyone on the same page internally, not a priced proposal. What's new is that it now says what's actually done instead of what was planned. It still doesn't set a price, a binding delivery date, or sign off Phase 2 beyond what has already shipped.

Decision and delivery ownership

SHEETAL

Final product/policy decisions: transaction rules, courier payer/booker, privacy, exceptional cases, approved priority and UAT acceptance.

AAKASH / TOTEM

Consolidated feedback and scope register, implementation boundary, delivery planning, engineering QA proof and formal commercial change requests.

OPERATING OWNER

Reloved names one day-to-day operator for pilot cases, courier/vendor accounts, support escalation, inventory and real-user testing.

COST APPROVAL

New since 19 Sept. Nobody owned this before. Server upgrade and Gemini paid-tier spend (infrastructure addendum) need one named approver before they get purchased, same as courier costs do today.

Required before fixing the final Phase 2 backlog

BASELINE	Launch flows confirmed passing on real devices and production. The 25 September release gate has been met.
FEEDBACK	Capture actual user steps, frequency, expected/observed behaviour, severity and operational impact.
POLICY	Sheetal approves radius/fallback, payer/booker, address disclosure, cancellations, returns and any subsidy.
VENDORS	Borzo production account, API permissions and costs confirmed; Shadowfax and Shiprocket added as further confirmed options.
ACCEPTANCE	Select exact automation and exception scenarios for items 05 and 07; name tester/owner and agree evidence for completion.
INFRA	Approve the server/storage/Gemini upgrade in the infrastructure addendum before the 2,000+ users/day target gets load-tested for real.

Boundaries and commercial gate

Covered by existing Phase 1: outstanding signed/locked launch features, defects, basic logistics, required QA, website, inventory/admin, communications and go-live. All delivered. These are not resold as Phase 2.

Separately agreed: perpetual Totem fulfilment or first-500 monitoring, courier costs, provider subscriptions, legal/insurance policies, ongoing social/content/DMs, native apps, second provider, subscriptions or wider business-model changes.

Approval path: write up one appendix covering what's left (05 Exceptions & recovery, 07 Automation & learning, and the infrastructure upgrade), then a fixed-fee commercial proposal with real dates and acceptance terms. Nothing further gets built on spec; written approval comes first, and anything added or swapped gets reassessed, not quietly absorbed.

NEXT ACTION

Phase 1 is live. Packages 01, 03, 04, 06 and 08 are delivered or core-delivered; 02 just needs refinement; 05 and 07 are the genuine remaining work. Aakash and Aniket close out the evidence gaps on those two, plus the capacity/cost test from page 4; Sheetal resolves the still-open product-policy calls on page 3 and names a cost approver for infrastructure spend; Totem then turns this into the client proposal and final signable SOW, priced this time, with the AI pipeline and infra costs actually in it.