

Project Roadmap & Consolidated Patch Notes

Combines every patch-notes update, client fix log, and status report issued to date into one document.

PREPARED BY	PREPARED FOR	COVERS	LAST UPDATED
Aniket Gupta	Sheetal Ahuja · Totem Interactive	21 Aug – 3 Oct 2026	3 October 2026

Executive Summary

Reloved went from a blank repo to a live, publicly-used donation platform at **reloved.digital** in six weeks. The build ran in two halves:

- 21 Aug – 26 Sep: Product build-out and live Friends & Family testing.** Homepage, Wall of Kindness, Give/Claim flows, email + SMS notifications, privacy/handover logistics, AI photo processing, and real-user QA drove the bulk of the feature work and bug-fixing.
- 27 Sep – 3 Oct: Admin Control Center rebuild, security/scale hardening, multi-courier booking, and final feature polish.** The admin side was rebuilt into one operational surface backed by a production PostHog analytics integration; a security/concurrency audit closed race-condition and data-exposure gaps; Borzo/Shadowfax/Shiprocket booking was wired into Admin. The most recent ship (3 Oct) added donor-side instant schedule confirmation, widened the matching radius from 3km to 15km, and added FREE badges on item pages.

Live production site	reloved.digital (Firebase Hosting + Cloud Functions, asia-south1)
Core user journey	Donate → AI photo processing → publish to Wall → claim → courier pickup/delivery → confirmation — fully built, tested, and live
Admin Control Center	Rebuilt end-to-end; released 30 Sep with 28/28 UI tests, 32/32 live-safety tests, 65/65 backend tests passing
Tracked feature checklist	34 done · 2 in progress · 1 not started
Biggest external blocker	Edesy call-masking automation and remaining MSG91 SMS template approvals — both sitting in third-party vendor queues

Nothing in this document is new work introduced here — every line ships from a dated commit or a client-facing note already sent. This document's job is to put the whole timeline, and what's left, in one place.

Development Timeline (Roadmap)

Seven working weeks, 21 Aug – 3 Oct 2026, plus the Phase 2 backlog. Solid bars are shipped and live; striped bars are in progress; faded bars are not yet started.

WORKSTREAM	W1 21–27 Aug	W2 28 Aug–3 Sep	W3 4–10 Sep	W4 11–17 Sep	W5 18–24 Sep	W6 25 Sep–1 Oct	W7 2–3 Oct	Phase 2 Pending
Foundation & brand Homepage, Wall, OTP auth								
Give & Claim core flow + email End-to-end donate/claim, notifications								
Privacy & handover logistics Building-gate protocol								
Matching, notification copy, onboarding 3km radius, exact client copy								
Live Friends & Family testing Real-user bug blitz								
Photo AI rebuild & multi-item drop Speed + item1/item2/item3 flow								
Mobile polish & public launch reloved.digital goes live								
Admin Control Center rebuild 8 modules, 65/65 backend tests								
PostHog analytics integration Product funnels, overview KPIs								
Security & concurrency hardening Race-condition + idempotency audit								
Multi-courier booking + live tracking Borzo / Shadowfax / Shiprocket								
Schedule confirm, 15km radius, FREE badges Most recent ship — 3 Oct								
Scalability Phase 0 hotfix Timeouts + polling shipped 3 Oct; Express cold-start rebuild still open								
Branded SMS sender ID — full approval 5 of N templates live, rest w/ carrier								
Edesy call-masking full automation Vendor KYC + number provisioning								
Load testing (1,000+ concurrent) Needs Phase 0 complete first								
Partner/NGO bulk-match workflow Scoping + build still ahead								
Deep dual-courier status sync Cross-provider auto-reconciliation								

Shipped & live
In progress
Not started

Phase-by-Phase Narrative

21 Aug – 26 Sep: Product build and live testing

Documented day-by-day with the exact client feedback behind each fix in RELOVED_PATCH_NOTES.md. Headlines: first version shipped by 29 Aug; first client feedback round 31 Aug; Privacy Policy and building-gate handoff protocol locked in by 10 Sep; Give/Claim/email flows connected end to end by 12 Sep; 3km matching and notification-copy rewrite by 16 Sep; live Friends & Family testing on 18–19 Sep produced the single largest batch of real-usage fixes in one evening; full site QA audit and public launch on reloved.digital by 24 Sep; Admin Overview and MSG91 SMS templates live by 26 Sep.

27 Sep – 3 Oct: Admin Control Center, security hardening, final feature push

27 Sep fixed live Drop/Claim breakage (storage bucket, a coordinate bug, grey-box Wall photos). 28–30 Sep ran two tracks in parallel: the Admin Control Center was rebuilt into one operational surface across 8 modules (released 30 Sep with 28/28 UI tests, 32/32 live-safety tests, 65/65 backend tests passing), while an independent security/concurrency audit closed race-condition and data-safety gaps, and a scalability plan was written for 1,000+ users. 1 Oct shipped Borzo/Shadowfax courier booking in Admin, fixed a misrouted-notification bug, and reworked the photo-AI pipeline. 2–3 Oct merged the Admin Control Center into the live handover branch and shipped donor instant schedule confirmation, a 15km matching radius (up from 3km), and FREE badges — the most recent release.

Pending Work / Phase 2 Roadmap

Nothing below blocks the platform from running day-to-day. This is what moves Reloved from “live and working” to “fully finished and scaled.”

ITEM	STATUS	WHY IT'S NOT DONE	BLOCKED ON
Edesy call-masking, full automation	IN PROGRESS	KYC submitted 8–10 Sep; number provisioning is a vendor-side queue	Edesy (external)
Branded SMS sender ID — remaining DLT templates	IN PROGRESS	5 of the active-flow templates are live and verified; the rest are in carrier approval	MSG91/DLT carrier (external)
Scalability Phase 0 hotfix — full execution	IN PROGRESS	Vendor-call timeouts (Brevo/MSG91/Borzo/Shadowfax/Shiprocket/Edesy/remove.bg), visibility-aware polling, and a warm instance (minInstances:1) shipped 3 Oct. Still open: the Express app still rebuilds on a cold lazy-import, and there's no IP rate limit yet on analyze/contact/login.	Engineering time
Load testing & 1,000+ concurrent-user verification	NOT STARTED	Needs Phase 0 hotfixes to land first, otherwise the test just measures known problems	Phase 0 completion
Direct-to-storage photo uploads	NOT STARTED	Uploads proxy through the function today; fine at current volume, a scale item for headroom	Engineering time
Deep dual-courier integration (auto status sync)	NOT STARTED	Deferred since 8–10 Sep so it didn't hold up launch; all three couriers are bookable from Admin today, cross-provider sync is not built	Scoping + engineering
Partner/NGO bulk-match workflow	NOT STARTED	NGOs can apply and be approved; matching a bulk donation to the right partner is a real feature, not a quick patch	Scoping + engineering
Defects picker, condition scale, liability waiver, photo guide	NOT STARTED	Good ideas from the 19 Sep deep-test session; need design thought	Design + engineering
Dashboard loading-state polish (all admin screens)	IN PROGRESS	Shipped on the Wall; rollout to every dashboard screen is next	Engineering time
Donor dashboard data-fetch efficiency	IN PROGRESS	Partially optimized; a further pass will cut repeated lookups	Engineering time

CLOSED OUT 3 OCT (EVENING)

FIXED & LIVE

Phone autofill on signup — Root cause was a missing `autoComplete` hint on the signup phone field; the Give form's equivalent field already had it and worked. Fixed on signup, the claim modal, contact/partner forms, and the account phone field.

FIXED & LIVE

Delivery/chat screen scoped to the active claim only — Confirmed each claim and donation has its own dedicated detail page and chat thread (/account/claims/:id, /account/gives/:id); re-verified against the rebuilt Admin Control Center's Claims/Deliveries views, which use the same single-record scoping.

FIXED & LIVE

Vendor-call timeouts + warm-instance cold start — Every vendor fetch that had no timeout now aborts instead of holding a function instance for the full 540s; one warm instance now absorbs cold starts. Most of the Scalability Phase 0 hotfix plan.

STILL HONESTLY OPEN — NOT RELABELED

NOT DONE

Edesy call-masking / remaining MSG91 SMS templates — Sitting in third-party vendor approval queues (Edesy KYC, MSG91/DLT carrier review) — no amount of engineering time closes these faster.

NOT DONE

Dashboard loading-state polish / donor dashboard data-fetch efficiency — Open-ended UI and performance polish passes, not single fixable bugs — stay "in progress" until actually finished.

NOT DONE

Load testing — Stays "not started" because no k6 run has actually been executed yet.

Full detail at every level of granularity lives in the companion documents: `RELOVED_PATCH_NOTES.md` (day-by-day), `report.md` (grouped by feature area), `ReLoved_Status_Report.pdf` (journey + pillars), and `ADMIN_CONTROL_CENTER_RELEASE_NOTES.md` (admin rebuild detail). This document is the single entry point that ties them together.