



RE-LOVED DIGITAL x TOTEM INTERACTIVE

PHASE 1 SCOPE OF WORK

ENGAGEMENT OBJECTIVE Design and launch the Phase 1 reloved digital experience: a premium Digital Wall of Kindness with working donor intake, partner enquiries, pilot records and launch-ready communications.

1. Phase 1 Deliverables

Workstream	Included in Phase 1
Brand & Design	Logo options and final lockup; colours, typography and premium fashion/graffiti visual system; responsive website UI and core launch artwork.
Public Website	Interactive landing page, Digital Wall of Kindness, item pages, donor benefits, Wall of Love, map/local discovery, Our Story and key policy/contact pages.
Give + Partner Journeys	Photo-first Give an Item flow, partner/contact forms, submission confirmation/tracking, image uploads and clear success/error states.
Verification + Email	OTP verification where required via an appropriate third-party provider, plus transactional email for submissions, enquiries, confirmations and status updates.
Pilot Operations	Database-backed inventory and the minimum internal tools needed to review, organise, match and record completed donations.
Launch, SEO + Analytics	Main-domain deployment, email setup, responsive/browser QA, Search Console verification, sitemap/indexing, basic metadata, and simple traffic/conversion analytics.

2. Phase 1 Outcome

DISCOVER

Premium branded landing + Wall of Kindness

GIVE

Photo-first submission + verification

CONNECT

Partner/contact enquiries + email

OPERATE

Review, match and close pilot activity

MEASURE

Search visibility + basic analytics

DELIVERY STANDARD Phase 1 is complete when the agreed brand is applied, core journeys work end to end, the site is live on the main domain, email/verification are active, initial inventory can be managed, and basic SEO/analytics are configured.



RE-LOVED DIGITAL x TOTEM INTERACTIVE

PHASE 1 SCOPE OF WORK - APPROVAL & BOUNDARIES

3. Inputs Required from reloved

Required input	From reloved
Approvals	Timely approval of logo, visual direction, copy and public content.
Inventory	Initial product imagery (target: 50 items) with basic item details, condition, size where relevant and broad locality.
Partner path	Progress with the two ashram leads and confirmation of at least one viable distribution partner.
Access	Domain/DNS, mailing account, social links and any approved third-party account access required for launch.
Operating owner	One client-side owner for pilot decisions, partner coordination and completion confirmation.

4. Scope Boundaries

Boundary	Treatment
Client-led / separate scope	Daily operations, physical logistics/distribution, NGO/ashram acquisition, social posting/DMs/community management, ongoing content production and paid marketing.
External / third-party	Legal trademark filing/opinion and physical printing/vinyl production.
Service charges	Domain, hosting, OTP/verification, email, mapping, storage and similar third-party charges are billed separately or directly to reloved at approved actuals.
Changes after approval	Material additions outside this SOW will be reviewed and quoted before execution.

5. Approval Gate

Target	Accepted outcome
14-15 Aug	Branding and logo options presented for approval.
20 Aug	Website live on the main domain with agreed email/verification setup, core launch journeys, initial inventory capability, technical SEO/indexing and basic analytics configured.

SCOPE APPROVAL Approval of this document authorises Totem to proceed within the Phase 1 scope above. The commercial proposal will be issued separately after scope approval.

SCOPE APPROVAL

Sheetal Ahuja - Signature

Date: 12 Aug 2026